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Executive Summnary

Purpose The Navy spends over $4 billion a year to accomplish depot level main-P os tenance and modernization of Navy ships at public and privaie ship.
yards. At the request of the House Committee on Armed Services, GAO
determined the extent and causes of cost growth and schedule overruns
at the shipyards.

Background Since the early 1970s, the Navy has revised its strategies for main-
taining and mode,-nizing ships by scheduling fewer regular overhauls
and. ins! ead, performing shorter. more frequent depot level repairs.
Work on 1nore conplex ships. such as stbmarines, carriers. and nuclear-
';,m U1 c surface ships, geonrally is done in eight public shipyards. Work
on less complex ships, such as auxiliary and amphibious ships, is rou-
tinely done in 44 private shipyards,

The Naval Sea Systems Command is responsible for the maintenance
and modernization of Navy ships and has management control of the
eight public shipyards and 15 Supervisors of Shipbuilding, Conversion
and Repair offices, The latter offices plan and manage work on Navy
ships performed at private shipyards located in their geographical
areas. ,,

Results in Brief Cost growth and schedule overruns occurred at both private and publicshipyards during fiscal years 1985 to 1988. In the private sector, the

cost growth ai craged over 30 percent and 37 percent of the ships had
schedule ove-runs. In the public sector, the cost growth averaged over 3
percent and 54 percent of the ships had schedule overruns.

The causes of cost growth and schedule overruns were many and varied
and ranged from poorly defining the work to be done t.o adding altera-
tions after work had begun. Some causes were common to both private
and public shipyards while others were unique to one or the other.

The Navy is aware of the problems, but past efforts to correct them
have not been fully successful, as evidenced by the continued cost
;,rowth and schedule overruns. A new plan to correct depot maintenance
problems was recently approved by the Secretary of the Navy. This plan
is a sI ep in the right direction, but more corrective actions are needed.
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Principal Findings

Cost Growth and Schedule GAO compared contract award prices with final contract prices for main-
Overruns Are Large tenance work on 402 ships, which was completed at private shipyards

between fiscal years 1985 and 1988, GAO found that the contract costs
had increased from $2.8 billion to $3.7 billion, a difference of about 30
percent. The final prices exceeded the award prices on 357 of the 402
contracts.

GAO also compared initial government estimatuts with actual costs at
completion of maintenice work on 238 ships at public shipyards during
the same period. The costs increased from $8.4 billion to $8.7 billion, a
difference of about 3 percent. This figure is not fully comparable to the
growth at ptivate shipyards because government estimates for work at
public shipyards generally include a 10-percent growth factor not
included in the contract award prices for private shipyards.

Originally scheduled completion dates frequently were exceeded. At the
private shipyards, work on 169 of 453 ships, or 37 percent, overran the
original schedules by an average of 43 days. At the public shipyards,
work on 129 of 238 ships, or 54 percent, overran the original schedules
by an average of 81 days.

Causes Are Numerous Many factors contributed to the cost growth and schedule overruns. In
the private sector, the highly competitive market for Navy ship mainte-
nance and modernization work has caused contractors to submit low
price proposals to obtain the Navy work. According to Navy officials,
the more competition favorably influences the contract award price, the
more incentive a contractor has to find a need for contract modifications
and to be uncompromising in negotiating the price of the modifications.

Other reasons for the schedule delays and the cost increases at private
shipyards include the inability to determine exact maintenance require-
ments beforehand, poorly defined work packages, inadequate and late
government furnished information, problems in obtaining materials,
government-caused delays ;And disruptions, and unplanned work added
after contract award.
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At the public shipyards, some of the reasons for the delays and
increased costs were similar to those in the private sector. The condi-
tions of the ships were not adequately known beforehand, work pack-
ages were poorly defined, problems were encountered in obtaining
materials, and unplanned work was subsequently added. In addition,
labor resources sometimes were insufficient to execute the work load
properly. Also, since 1985 the Navy has placed more emphasis on cost
control and less on schedule adherence. As a result, the percentage of
ships meeting scheduled completion dates in public shipyards had
decreased to 33 percent in fiscal year 1988.

Some Corrective Action The Navy is aware of fl w deiot ',UintCnal(Ce problens G.\O found and
Has Been Initiated has iritiated some corrective. actions. In January 1989, the Navy issued

a detailed study report on ship depot maintenance at public shipyards.
The report. contained 37 recommendations in the areas of Navyoigani
zation and planning, internal shipyard schedule and cost efficiency, sus-
taining a core work force, and developing a long range depot
maintenance strategy. In January 1990, the Secretary of the Navy
approved a plan to implement the recommendations related to
improving work done at public shipyards.

Although the recommendations and plan are generally positive, they do
not provide details on such matters as how to improve work packages
arid specifications or how to eliminate problems with materials. Also,
the plan deals solely with public shipyards and does not cover private
shipyards.

Recommendations GAO recommends that the Navy (1) ensure that the plan to correct
problems in ship depot maintenance at public shipyards is fully imple-
mented and (2) develop and implement a similar plan to correct dcpot
maintenance problems at private shipyards. In both cases, details on
how best to improve such areas as work packages, government fur-
nished information and materials, and scheduling should be explained in
the plans. A mechanism for reporting and measuring progress also
should be provided in the implementation plans.

Agency Co-n nerts The Department of Defense generally agreed with GAO's findings and
recommendations (see app. I) and noted that the Navy has taken a series
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of initiatives In an effort to minimize the cited problems. The Depart-
ment anticipates that these efforts will significantly reduce future cost
growth and schedule overruns in both the public and private shipyards.

In view of ongoing initiatives, the Department did not believe it is neces-
sary to develop a formal plan to correct problems at private shipyards,
but it agreed that a mechanism for reporting and measuring the progress
in implementing these initiatives would be developed when the feasi-
hility is proven in the public sector. GAo believes the development of
such a mechanism would be a useful planning element but continues to
believ, an overall plan is needed for the private shipyards.
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Introduction

Depot level maintenance and modernizatlon of Navy ships are accom-
plished In eight public shipyards and approximately 44 private ship-
yards. Work on more complex ships, such as submarines, carriers, and
nuclear-powered surf ace ships, is generally done in public shipyards.
WVork on less complex ships, such as auxiliary and amphibious ships, is
routinely done in private shipyards.

Tlic Naval Sea Systems Command (%AvsF4X) is responsible for the mainte-
nance and modernization of Navy ships. Its Industrial and Facility Man-
agement DireCtorate has management control of the eight public
shipyards and the 15 Supervisors of Shipbuilding, Conversion and
Recpair f(steln) The siimi, offices plan and manage the work on Navy
ShipS inl priVate Shipya)-,rdS locaIted in their geographical areas.

The Navy has moved from regular scheduled overhauls prformed
every 3 to 4 years toward shorter, more frequent,.intermittent depot
level repairs called selected restricted availabilities and phased mainte-
nance availabilities. This trend for the period between fiscal years 1983
and 1991 is shown in table 1.1.

Table 1.1, Total Number of Availabilities
Selected Phased

restricted maintenance
Fiscal year Overhaouls availabilities availabilities Total

19359 72 8 __ 139
53 88 10 15

1985 106 17 178
1985 6 31 163

i9739- 1054 201
1988 2287i __ 64 173
1989 23 __ 98 69 190~
1990, 19 118 64 201

199~ 1 9845 156

'These are estimates

Under the various maintenance strategies, the Navy maintains, repairs,
and sometimes makes improvements to modernize ships. Assignment of
a ship to a repair activity for this work is called an availability.

Since 1975, costs foi' thc ship maintenance and modernization program
for the active fleet have rangedl from a low of $1.6 billion in fiscal year
1975 to a high of over $6 billion in fiscal year 1985. The fluctuations in
costs and total Navy ships are shown in table 1.2.
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Chapter I
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Table 1.2: Costs and Ships From 1975 to -
1991 Dollars in millions

Fiscal year Maintenance costs Mode Iz tion Costs Total ships
$1,140-5 $434-5 496

1976 1,490.5 569.8 484
1977 1,903.4 669.2 477
1978 2.563.5 545.2 468
979 2.508 9 772-3 473

19C .2.6425 763 1 479
1981 3.195 0 9527 491

1982 36323 932..51.3
1983 42012 8966 513

4 214 7 1.086 5 523

1954,779.6 1.397.7 - 42
1986 4,179.7 1,398.6 540
1987 4,244.4 1,344.7 546
1988 3,551.1 959.4 565
1989 3,454.7 -1,017.0 566
1990O 4,152.9 - 551
1991a 3,531.5 b 546

aThese are estimates

i"Before fiscal year 1990. funds for installing modernization projects were included in the operations and
rna,ntenance appropriation and funds for acquirng the equipment to be inMtlod were included in the
Other Procurement. Navy appropration Starting in 1990. installation and equipment funds w%,re com-
bined tnder 'he Other Prowurement. Navy appropriahon

In our 1986 report entitled Navy Maintenance: Costs to Overhaul Navy
Ships at Private Shipyards (GAO;xSIAD-86-27), we discussed 105 regular
ship overhauls performed in private shipyards from fiscal year 1982
through May 1985. We foun ' that overhaul prices increased signifi-
candy between the time of contract award and the time of contract com-
pletion. Such increases occurred under each of the 105 contracts, which
consisted of 75 fixed-price contracts and 30 cost type contracts. Overall,
the prices increased from $1, 133 million to $1,695 million, a difference
of $562 million, or about 50 percent.

The increases in contract costs between award and completion were the
result of modifications for growth work and new work. The Navy cate-
gorizes growth work modifications as those relating to technical
shortfalls in the original work package and new work modifications as
those pertaining to requirements not included in the work package.
According to the Navy, growth work accounted for 76 percent of the
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cost increases on fixed-price contracts aid 66 percent of the increases
on cnst type contracts.

Objectives, Scope, and Our objectives were to determine (1) the extent of cost growth and
schedule overruns at bo~h public and private shipyards and (2) the

Metnodoiogy causes oithe increa. cs.

Dur:.g our review, we interviewed Navy officials and examined perti-
nent docuiments at Nay,-theadquarters. flet commands, four public
shipyards (Marc I,:hmd. Norfolk. Pearl 1Ila-bor. and Portsitiouth), and
three Si' ilillm ofices " Boston. Long Beach. and San Diego). In addition,
we obtained 'h dul dat I fl N..WvSE.; r .15:3 ships on which depot
level maintenance wc: k had been ,ompleted at private shipyards
between fiscal years 1985 and 19C8 and schedule and cost data for 238
ships on which depot level work had been completed at public shipyards
during the same period. Because of difficulties in separating government
furnished labor and material costs from contractor costs for mainte-
nance work on sone ships, NAVSEA was only able to provide final con-
tract price data for 402 of the 453 ships completed in private shipyards.

We did not include 31 ships in our review because they were part of a
separate public/private competition program and the Navy handled
them differently from regularly assigned ships. This program was initi-
ated in 1985 to provide competition between public and private ship-
yards. Each competing shipyard submits a price proposal for selected
maintenance work and the work is awarded to the shipyard with the
best proposal.

For ship maintei 4.nce completed by private shipyards, we compared
contract award prices, government estimates at the time of award, and
final contract prices. For public shipyards, we compared predicted end
costs at the start of maintenanc, with the actual costs at completion. We
also compared original completion schedule, with actual completion
dates for both private and public shipyards.

"", identify the causes of co.zt growth and schedule overruns for selected
ships, we reviewed Navy files related to maintenance work completed on
33 ships at private shipyards and 52 ships at public shipyards. For this
phase of our review, w, selected ships with large cost growth and
•;chedule overruns. We contrasted private and public shipyards to only a
limited extent because the data bases and operational methodology for
each sect or were not comparable.
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Chanpter I

Our review was made in accordance with generally accepted govern-
ment auditing standards and was performed between July 1989 and
May 1990.

Page II GAO/NSL D90-44- Ship Maiatance



Schedule Overins

Cost growth and schedule iverruns occurred at both private an-d public
shipyards. In the private sector, the cost growth averaged 31 percent
and the schedule overruns averaged 43 days, Ini the public sector, the
cost growth averaged 3 percent and the schedule overruns averaged 81
days.

Cost Growth at In the private sector, ship maintenance and rnodernizr"Aon costs
increased significantly between the time thc contracts were awirded

Shipyards and the timne the contracts were completed. Table 2.1 summarizes our
comparison of the contract iiwarcl prices for 402 contracts with the final
comlpletion priue~s for Ithlese coflt racts.

Table 2.1: cost comparisons for Private
;hipyards Dollars in millions-

Number of - --Percent Of
Fiscal year ____ ships Award amount Final price change
1985 76 $686 $924 34.7

196103 639 872 36.5
198? 107 952 1,228 29.0
1986 1116 572 716- 25.2

otl40.& $2,049 $3,740 _31.3

The final porices exceeded the awvard prices on 357 of the 402 contracts.
The difference between the final contract prices and the contract award
prices averaged 31 percent. One of the reasons for the large increase
"-as that the contract award amounts were influenced by competition
and did not include factors for cost growth. Although table 2.1 shows a
down wvaid trend in the percentage of cost growth, preliminary data for
fiscal year 1989 indicate that this trend has been reversed and the per-
centage of cost growvth is higher than it was in 1938.

In the pitblic sector, the difforences between the government estimates
-it th~e start of maintenance and the actual costs at completion were not
as great. Table 2.2 summarizes the results of our comparison for work
comipleted on 238 ships betwveen fiscal years 1983 and 1988.

P'age 12 GAO 'NSIAI)-90-144.Ship Maintenance
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Table 2.2: Cost Comparisons for Public f . -- -

Shipyards Dollars in millionS

Number of Government Petcent of
Fiscal year ships estimate Actual cost change
1985 87 .2,474 S,554 3.2

- - 3 .. .J812 1,754 -32

1987 60 1.880 1 889 0.5
1988 58 2278 2,507 101
Total 238 $8,444 $,704 31

The actual costs exceeded the government estinm;ites on 97 of the 238
ships. The thicrnvte bet ween the gove,InC.tt estinates and the actual
costs averaged 3 percent. A maijor rjcjajj ful the relatively small differ-
ence is that the government estimate is an agreed upon price between
the shipyard and the customer (fleet and type command) before the
start of the work. In addition, the government estimate generally
includes a 10-percent growth factor.

The Navy has been able to absorb the cost growth for work done by
both private and public shipyards within approved budgets because the
budgets are based on historical costs for similar ships rather than on
contract award prices in private shipyards or initial government esti-
mates in public shipyards. Also, whenever cost growth becomes
apparent. the Navy makes program decisions to adjust work packages of
other ships scheduled for future maintenance and modernization to
bring the total program back into balance

Original scheduled completion dates frequently were eyceeded at bothSchedule Overruns at private and public shipyards. Table 2.3 presents our analysis of comple-

Shipyards tion dates for 453 ships at private shipyards. It shows that 169 ships, or
:37 percent, had schedule overruns.

Table 2.3: Schedule Overruns at Private
Shipyards Percent with

Fiscal year Number of ships Ships with overruns overruns
1985 94 29 309
1986 -1211 38 ----------- 31.
-9P7 !13 47 416
1988 !25 55 440

Total 463 169 37 3
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Schedule overruns for the 169 ships averaged 43 days, with 69 ships-
exceeding 30 days. The overruns ranged from 1 day to 259 days, As
shown in table 2.3, the number and percentage of ships with schedule
overruns have been increasing since fiscal year 1985.

Table 2.4 presents our analysis of completion dates for 238 ships at
public shipyards, It shows that 129 ships, or 54 percent, had schedule
overruns.

Table 2.4: Schedule Overruns at Public
Shipyards Percent with

Fiscal year Number of ships Ships with overruns overruns
198b 67 2435-8
1986 53 31 56.5

1987 60.35 88.3
1988 -58 - -- 39, 6.7.2

Total 238 129 54.2

Schedule overruns for the 129 ships averaged 81 days, with 71 ships
exceeding 30 days. TChe overruns ranged from I day to 526 days. As
shown in table 2.4, the number and percentage of ships with schedule
overruns have been increasing since fiscal year 1985.
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Chapter 3_______________

Many Factors Contribute to Cost Growth and
Schedule Overns

Our review indicated that the causes of cost growth and schedule over-
runs were many and varied and ranged from having poorly defined
work packages to adding alterations after work had begun. Some causes
were common to both private and public shipyards while others were
unique to one or the other.

The Navy is aware of the problems, but past efforts to correct them
have not been fully successful, as evidenced by the continued cost
growth and schedule overruns. The Secretary of the Navy recently
approved a new plan to correct depot maintenance problems at public
shipyars., This plan is a step in the right direction, but more corrective
actions are needed,

Reasons at Private Our review of individual ships identified mny reasons for cost growth
and schedule overruns at the private shipyards. These reasons included

Shipyards intense competition between private shipyards, inability to determine
exact maintenance requirements beforehand, inadequate and late gov-,
ernment furnished information and materials, government-caused
delays and disruptions, and work added after contract award, Some of
these causes were beyond the Navy's control but others, such as inade-
quate specifications, delays and disruptions, and work additions, were
within its control.

Competition Contractor bids are influenced by competition and do not include factors
for cost growth. The market for Navy ship maintenance and moderniza-
tion work is very competitive because no commercial ships are being
built and little commercial ship repair work is being performed in the
United States. Private shipyards have more capacity than the Navy
needs, and contractors tend to submit low price proposals to obtain the
Navy work. Some Navy officials told us that contractors later take every
opportunity to increase the price after the contract is awarded.
According to these Navy officials and industry experts, contractors rou-
tinely " low-ball" the Navy in the expectation of "getting well" on con-
tract modifications.

Current laws and regulations provide no basis to exclude an otherwise
technically acceptable, responsible contractor from a competition solely
on the basis that the contractor submitted an excessively low contract
price proposal. If it can be determined that the contractor can sustaia
the loss and is otherwise responsible, the Navy must award the contract.
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The regulations, however, caution the contracting officer to take appro-
priate action to ensure that losses are not recovered by the contractor
through the pricing of charge orders or follow-on contracts.

Data compiled by the Shipbuilders Council of America Indicate that the
U.S. shipbuilding and ship repair industry is almost totally dependent on
the government for ship construction and ship repair work. For
example, in 1987 about 95 percent of the private industry's work was
dedicated to government orders. The Council reports that many private
shipyards are going out of business and that, between October 1982 and
the end of Il,87. 41 shipyards closed and 32.000 production workers lost
their jobs.

Because competition is intense for the limited amount of government
work, the Navy is receiving favorable contract award prices. Contract ..

award prices on the 453 ships awarded between 1985 and 1988 aver- -..
aged 22 percent below the estimates the Navy had developed for budget
projections and comparative purposes before awards. However, subse-
quent contract modifications more than offset this difference.

All Required Maintenance According to N.vy officials, idenzifying all required maintenance on a

Cannot Be Identified Navy shil, is almost impossible until a ship is dry-docked and cut open,

Beforehand the power plant is shut down, and the ship and equipment are inspected
and tested. k or example, after dry-docking the USS Dixon, the Navy
found accelerated deterioration of the hull. Repairing the hull added $7
million to the contract cost and extended the dry docking time by 60
days. The Navy and contractors have to modify the contracts to accom-
plish the additional work that is subsequently identified. Unlike the con-
tract award price that is influenced by competition, the price of contract
modifications - negotiated solely with the contractor.

The amount of labor and material required to do the modification is
negotiated and a forward pricing rate and a profit factor are applied.
The forward pricing rate is based on a contractor's experienced costs
and is audited by the Defense Contract Audit Agency and approved by
the supsiii office, Because a profit factor is applied, the more contract
modifications, the more opportu'ities a contractor has to recover from
the effect of a low-bail bid. According to Navy officials, the more compe-
tition favorably influences a contract award price, the more incentive a
contractor has to find a need f'r contract modifications and to be
uncompromising ir, negotiating the price of modifications.
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Inadequate Government We analyzed selected modifications to 33 contracts and found that Inad-
Information and Material equate and late government furnished information and materials were

among the major causes of contract cost growth and schedule overruns
on 23 of the contracts. The worst case examples were noted on contracts
that involved major new alteration packages. For example, 355 drawing
changes were made between the time a contract was awarded for the
I SS Fife and the time the contractor was to start work. By the time
work on the ship was completed. 849 changes were made to the govern-
ment furnished information. The contractor was paid about $9 million to
implement these changes, and the scheduled completion date was
extended 30 (lays.

(n th, same cntract, the contractor requested $4 million for equitable
adjustment for late and deficient government furnished material, The
government settled the request for about $2 million, The contract award
price of this overhaul was $28.2 million and the final price paid was
$47.9 million, a growth of $19.7 million. According to a supsmuP official,
the same contractor later finished an almost identical work package on a
sister ship, the Uo O'Brien. SuSlI' is projecting a final price of between
$30.8 million and $32.8 million on this ship, some $15 to $17 million less
than the first ship. According to the sursnie official, some of the reduc-
tion is due to a more fully defined work package and lessons learned by
the contractor on the first ship.

Navy headquarters and sruwsuiP officials stated that if they waited until
major alteration w.rk packages were fully defined, the desired alters-
tions would never be made on all the ships. Fully defining major altera-
tion work packages requires substantial time. According to Navy
officials, getting the alterations on ships as quickly as possible was more
important than the additional costs that resulted from poorly defined
work packages.

Government-Caused Government-caused delays and disruptions to contractors also result in
Delays and Disruptions cost growth and schedule overruns. The causes for the delays and dis-

ruptions can vary from contract modifications to Navy personnel getting
in the way of a contractor's work force. The amount of the claims can be
significant. For example, in the $28.2 million contract for the U8 Fife,
the contractor was paid over $6 million for delays and disruptions,
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Additional Work Directed Cost growth and schedule overruns may result from the Navy deciding
After Contract Award to do additional work after contract award. For example, after a con-

tract is awarded, the Navy may decide to add a ship alteration. Such a
decision will result in cost growth and may also result in a schedule
overrun For instance, the Navy added a new weapon system alteration
to the USS Tripoli that resulted in a 1-month overrun of the scheduled
completion date.

Although fleet and type command officials state that only repairs neces-
sary to correct existing faults that would prevent successful operation
of a ship are ordered after contract award, Lmiml, personnel told us
t hat. because of a favorable contract award price, the Navy sometimes
requests additionai alterations and previously deferred maintenance
after cunLract award. One ,wsEx, official said the work package expands
to consume the available funding. A January 1989 NAVSEA study cites
the inability of fleet and type commanders to control growth and new
work effectively as a cause of cost growth and schedule overruns.

Other Factors In its comments on our draft report, the Department of Defense (DOD)
agreed with the above reasons but stated that other factors also contrib-
uted to cost growth and schedule overruns at private shipyards. These
factors included (1) weather, labor strikes, late discovery of material
deficiencies, and poor contractor quality controls and (2) award of con-
tracts to small, marginally qualified ship repair contractors that take on
large, complex repair jobs and experience tremendous learning curves.

Causes at Public As with the private shipyards, we identified many reasons for cost
growth and schedule overruns at the public shipyards. Reasons include

Shipyards labor resources out of balance with the work load; work packages poorly
defined; unplanned work later added; ship conditions not adequately
reflected in initial estimates; problems in obtaining materials; billing
rates differed from actual rates; and Navy philosophy of schedule
adherence changed. Most of these causes were within the Navy's
control.

The Commander, NAVSEKA, acknowledged some of these causes in March
1989 testimony before the Subcommittee on Seapower and Strategic and
Critical Materials of the House Committee on Armed Services. lie indi-
cated that public shipyards exceeded costs and schedule due to a
number of factors, including initial estimates that did not reflect the
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condition of a ship, major increases in the scope of work during an over-
haul, and the lack of enough workers or an improper mix of skills given
the work load.

Labor Resources Out of When a shipyard becomes overloaded and has insufficient workers to
Balance With Work Load properly execute the work load, cost growth and schedule overrut.s

result. Public shipyards may become overloaded for a number of rea-
sons, including extensive emergency work, late assignment of ships,
major schedule delays once a ship is in maintenance, and schedule
changes by the fleet for budgetary reasons.

At the Pearl Harbor shipyard, a schedule overrun on the fiscal year
1984 overhaul of the VSS l)s Angiles required using resources planned
for the overhaul of the USS Omaha. The result was that 46,552 man-
days of planned effort could not be used on the Omaha in fiscal year
1985. This started a bow wave of incomplete work. Fiscal year 1986
resources planned for the USS New York City and the USS Birmingham
were diverted to complete the Omaha. According to a shipyard official,
it will be well into fiscal year 1990 before the shipyard fully recovers
from the ripple effect of the Los Angeles schedule overrun.

A similar overload condition from a schedule overrun occurred at the
Puget Sound public shipyard. The schedule slippage started in February
1985 with the overhaul of the USS Par and remained a problem in the
shipyard for 4 years. The slippage ultimately affected the completion
dates for 11 submarines. Schedule overruns are costly. For example, a
schedule overrun of a nuclear submarine costs about $35,000 a day,
according to a Puget Sound shipyard official.

The fleets also contribute to the problems shipyards have in scheduling
work. The fleets often move ship maintenance starts across fiscal years
for financial reasons, such as to obligate funds available at the end of a
year. Thus, a shipyard will find either a sudden overload or a sudden
reduction in planned work. According to the Navy, this results in higher
overhead costs, critical skills imbalances, and greatly reduced efficiency,
as well as schedule delays.

Poorly Defined Work Public shipyards cited poorly defined work packages and poorly pre-
Packages pared drawings and specifications as part of the cause for cost growthand schedule overruns for 18 of the 52 ships we analyzed. As in private

shipyards, we found the worst case examples generally involved major
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new alteration packages, such as the New Threat Upgrade alterations.
These alterations were made to modernize the combat systems of certain
classes of destroyers and cruisers and included upgrading and inte-
grating various radars and combat information centers. The Com-
mander, NAvsmA, cited numerous New Threat Upgrade design changes as
the major cause of cost growth at the Philadelphia shipyard. This ship-
yard experienced a cost growth of 16 percent on the ships we reviewed.

At the Mare Island shipyard, the USS Dolphin work package was so
poorly defined that repairs were ordered for equipment no longer
installed on the ship, while repairs -t" other items as impartant as a hull
valve that could cause a ship to sink if it. malfunctions were omitted
frum the work package.

Addition of Unplanned Frequently, a need for additional work will be identified after ship

Work maintenance and modernization have begun or NAvsN7A may decide to add
an alteration. For instance, after dry-docking the USS New Jersey at the
Long Beach shipyard, the need for extensive hull repairs was deter-
mined. Completing this work resulted in both cost growth and schedule
overruns. In another case, adding a new work requirement on the tur-
bine generators near the end of the USS Groton overhaul contributed to
a $11..3 million cost growth and a 354-day schedule overrun at the
Portsmouth shipyard.

Condition of Ship Not Sometimes cost and schedule estimates do not adequately reflect the
Adequately Reflected condition of a ship. Some of the older classLs of submarines are in

poorer condition than initially believed and more work is required to
bring them up to standard. The first overhauls on other classes, such as
the SSN 688 class submarines, have just begun. The Navy used notional
durations and man-day caps that were based on experience with other
submarines in estimating the cost and length of the overhauls. The Pearl
Harbor shipyard has met neither the man-day cap nor the notional dura-
tion. On the first four SSN 688 class submarines, the shipyard averaged
29 months an overhaul as oppo sed to the notional duration of 15 to 18
months. The shipyard, on the basis of this experience, now believes that
neither the cap nor the notional duration was reasonable.

Material Problems Shipyard official- cite various types of material problems as causes of
cost growth and schedule overruns, such as (1) late delivery of material,
(2) insufficient quantities of material ordered, (3) wrong materials
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ordered as a result of bad specifications or misreading the specifica-
tions, and (4) material not ordered in time because of changes in assign-
ment of ships for maintenance. For instance, during maintenance on the
USS Guardfish, the Mare Island shipyard had to manufacture valves
and other parts because they were not available. In addition, tooling kits
were received late and in a not ready-for-issue condition. Tools were
rusty, unusable, or not itemized and packed properly. A planned ship
alteration was deferred because materials were rot available.

Stabilized Rates Different some cost growth in the public sector is due to a difference between the
From Actual Rates stabilized man-day rate and the actual man-day rate experienced by a

shipyard. Stabilized mat-day rates are computed each y(ar using prior
years' actual costs and are adjusted to account for such tactors as pay
raises. Public shipyards use these rates to estimate the predicted end
cost at the start of maintenance and to bill the customers. If a stabilized
rate is more than an actual rate, a shipyard will realize a gain. If a stabi-
lized rate is less than an actual rate, cost growth will result.

The stabilized rate used to estimate the alteration costs for the US Tre-
pang was $326.80 and the actual rate experienced by the Portsmouth
shipyard was $419.97. A Mare Island shipyard status report showed
potential gains or losses due to differences between stabilized rates and
actual rates on five ship overhauls: USS Hammerhead, $22.1 million
gain; I18 Haddock, $6.4 million gain; t W Aspro, $2.3 million loss; USS
Guardfish, S2.5 million loss; and USS Guitarro, $9.2 million loss.

Change in Navy Schedule A change in Navy philosophy appears to have negatively affected

Adherence Philosophy schedule adherence. Before fiscal year 1985, the Navy emphasized
adherence to schedule completion dates. Between fiscal year 1983 and
the first quarter of fiscal year 1985, public shipyards completed mainte-
nance work on 138 of 165 ships, or about 84 percent, on time. Special
actions to keep the ships on schedule included using overtime, adding a
third work shift, and borrowing personnel from other shipyards. These
actions all added to the costs of repairs.

During fiscal year 1985, the Navy put more emphasis on cost control
and less emphasis on schedule adherence. Overtime caps and hiring
freezes were placed upon the shipyards. Since that time, the percentage
of ships meeting scheduled completion dates has decreased, to 33 per-
cent in fiscal year 1988. Moreover, despite the increased emphasis on
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cost control, cost grovtL increased from 3 percent in fiscal year 1985 to
10 percent in fiscal year 1988.

The Navy Has Over the years the Navy has made several studies on ways to improve
the performance of shipyards. A January 1989 Navy study entitled Ship

initiated Some Depot Maintenance Study stated that a major cause of problems in ship

Corrective Action depot maintenance has bee" ", lack of balance between available skilled
workers in public shipyar.., dnd the highly complex work load assigned.
This imbalance is due to a lack of coordination and stability in scheduled
work and to programming and budgeting decisions made without full
understanding of their impact on shipyard operations.

The study also stated that shipyard inefficiency contributed to delays
and increased costs. Inefficiency of internal industrial processes and
general problems in planning, estimating, scheduling, and executing
work have been chronic and, if improved, they would make the ship-
yards more cost and schedule effective.

The study contained some 37 recommendations in the areas of changing
Navy organization and policy, correcting internal shipyard schedule and
cost efficiency problems, sustaining a core work force, and developing a
long range depot maintenance strategy. The study also concluded that a
flag steering group should be formed to ensure rapid, effective resolu-
tion of competing issues and formulation of effective cooperation and
planning.

According to Navy officials, a flag steering group was formed and, after
reviewing the study, developed a plan for correcting depot maintenance
problems at public shipyards. In January 1990 the Secretary of the
Navy approved the suggested plan. The officials stated that the sug-
gested plan is in line with the recommendations of the January 1989
study. Included in the implementation plan are such actions as devel-
oping a plan to level shipyard work load over the next decade, reviewing
the senior management structure in the shipyards, and supporting
improved military construction funding levels for shipyards. Although
the recommendations and plan are generally positive, we noted that
they do not provide details on such matters as how to imp-ove specifica-
tions and work packages or how to eliminate problems with material.
The officials also stated that the plan deals solely with the public ship-
yards and does not cover the private shipyards.
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Conclusions Many factors contributed to the cost growth and schedule overrun
problems and past Navy efforts to correct these problems have not ben
fully successful. The current plan, If properly implemented, should help
alleviate these problems at public shipyards. A similar plan needs to be
developed and implemented at the private shipyards. This plan should
recognize both the similarities with the public shipyards and the unique
characteristics of the private shipyards.

In both cases, the corrective actions need to be precisely detailed. The
problems we identified in such areas a work packages, government
information and materials, work additions, and shipyard and fleet
scheduling have been long-standing and general recommendations will
tlat correct these problems.

During our review, Navy officials stated that getting major alterations
on ships as quickly as possible was more important than the additional
costs that resulted from poorly defined work packages. We believe that
this position should be reevaluated and cost factors should be given
more emphasis. This is particularly true in light of the changing security
threat and the leveling of the DOD budgets.

Recommendations We recommend that the Secretary of the Navy

- ensure that the Navy's plan to correct problems in ship depot mainte-
nance at public shipyards is fully implemnted and

* develop and implement a similar plan to correct depot maintenance
problems at private shipyards.

In both cases, we recommend that details on how best to improve such
areas as work packages, government furnished information and mater-
ials, and scheduling be explained in the plans. These plans also should
ensure that cost is a major consideration in deciding when and where to
make ship alterations. Further, we recommend that the implementation
plans provide a mechanism for reporting and measuring progress.

Agency Comments and o agreed with our recommendations to correct the problems at the
public shipyards. Don stated that the Secretary of the Navy had formed

Our Evaluation a Nz'val Industrial Review Council, with the Secretary as chairman, to
ensure that approved recommendations and goals are fully imple-
mented. Approximately 30 decision papers that contain detailed plans

Page 23 GAO/NSL&D-90-'44 Ship Mainterimnce



Maniy Factors Contribu~te to Cost GIrowth WnS
Sciietdi1 Olkermr.

for improving a variety of problems associated with ship depot mainte-
nance are being implemented. Reporting and measuring systems ill be
instituted as part of the implementation process,

With regard to the private shipyards, tDoD stated that a formal plan to
correct depot maintenance problems was not necessary because the
Navy had implemented a series of corrective initiatives to improve cost
and schedule performance at private sh ipyards. These initiatives
include

*adding discipline to the work package development process in the areas
of* work screening, planning. work specificat ion development and
qunality asstirance,;

*increausing the utie of preaward ,Ur'VQyb tO valatQc acontractor*S Pa.St
performance;

6 invoking the contract liquidated damages clause as a disincentive to
slipping schedules and retaining the prerogative to bring in a third party
to accomplish work that cannot be negotiated at a fair price;

- deferring additional work to a later availability whenever possible; and
a placing representatives at a contractor's shipyard to provide technical

support and quidance.

DOD stated that a method of documenting and reporting successful
implementation of these initiatives, through a monitoring and tracking
system, would be developed when the feasibility is proven in the public
se(101r. W~e believe the development of Such a system would be a useful
plannling elemnent. However, we continue to believe that an overall plan
is needed for- the private shipyards.
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Commnents From the Departmen T of Defense

ASSISTANT SECRETARY OFDEFENSE

WASHINGTON. D.C. 203014000

PRODUCTION AND .June 20. 1990

* LOGISTICS

Mr. F'rank C. Conahan
Assistant Com'ptroller General
N4atonal Security and

International Affairs Division
U.S. General Accounting O-f ice
Washington, DC 20548

Dear Mr. Cenahan:

This is the Departm~ent of Defense (DoD) response to the General
Accounting Office (GAO) draft report, "NAVY MAINTEWACE: Cost Growth
and Schedule Overrun Problems Continue at 'he Shi pyards," dated
May 2, 1990 (GAO Code 394314), 030 Case 8330. The Departmen~t agrees

I with the report findings and reco-umendations.

I should be noted that the Navy has already taken ateps to
!ninimi.ie the problems cited in the draft report. lt is an'ticipated

* those efforts will nignificantly reduce future cost growth and
I schedule overruns in both the public and private shipyards.

The detailed DOD cornients on each finding and recorcendato are
provided in the enclosure. The Department appreciates the
opportunity to ronrrent or, the draft report.

Sincerely,

David 44ertaau
P'rincipal Deputy

I Encl..sure
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GODRAY? PZMo - DAM x 2, 1990
(GA COK 394314) WD CAu B330

I"nWV tWXiTtWIC: =08 CO M 211 CROUL OVEMtIN PAM=IB
eo*1n.M AT TIM SIPYhRS"

DZPAAflNT OF bKUi~t 004ZNTS

FINDINGS

LINDING,,: h&srPmd: 4aintaininc- AndMoMdernizing Navy Ships.
The GXO reported that; since the early 1970s, the Navy has
revised its strategy for maintaining and modernizing ships by
scheduling fewer and fewer regular ovdrhauls and, instead,
performing shorter, more frequent, intermittent depot level
repairs--called selected restricted availabilities and phased
maintenance availabilities. (The GAO demonstrates this trend for
the period FY 1983 through FY 1991 in report table I.I.) The GAO-
further eported that the Navy spends over $4 billion a year to
acoorplish these availabIlities at public and private shipyards.
(The GAO showt the costs for the period FY 1975 through FY 1991
report in table 1.2--noting that, in FY 1990, funding for
installation of modernization projects was transferred from
operations and raintenance to procurement accounts.) The GAO
observed that work on the more complex ships, such as submarines,
nuclear carriers, and nuclear powered surface ships, is usually
carried out at eight naval shipyards--while less ccmplex ships,
such as auxi4iary and surface ships, are routinely done in the
44 private shipyards. The GAO observed that the Naval Sea
Systems Comm'and, through its IS Supervisors of Shipbuilding,
Convers.on and Repair Offices, plans and manages work performed

Nown pp. 2, 8.and9 at the private shipyards. (pp. 1-2, pp. 9-11/GAO Draft Report)

DOD PESPSE: Concur.

* FINDING : Cost-GrowthAt Private Shipyards. The GAO referred
to a prior report, in which it found a 50 percent overall growth
in 125 overhauls perforred during the period FY 1982 through
FY 1985. For the current report, the GAO compared contract award
aounts (totaling 62.8 billion with final contract prices (which
tota'ed $3.7 billion) for maintenance work that was completed on
402 ships during the period between FY 1985 and FY 1988. The GAO
found that the cost growth in the private shipyards averaged over

Enclosure
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30 percent--and that the final price exceeded the award amount on
357 contracts. (The GAO sura.mrar.ed those figures, by year, in'
report table 2.1.)

For the s&n'e period, the GAO also comparled initial Governsment
estimates totaling $8.4 billion with actual costs at completion,
which totaled $8.7 billion for 238 ships at public shipyards.
The GAO found that the cost growth ,as about 3 percent. (The
GAO suro.tarized those figures in report table 2.2.) The GAO
noted that the private and public growth figures are not fully
comparable (4. becausa estimates at public shipyards generally
incl'de a 10 percent growth factor ;nd (2, because that eetitnate
is an agreed-upon price between the shipyard and the customer.

The GAO found that the Navy has been able to absorb :he cott
grow*th within approved budgets because the budgetA are based onprojections of historical costs for-similar ships. The GAO also
found that the Navy makes programr decisions to adjust work

packages or schedules on other ships to keep the program in

balance. The GAO concluded that, at the .private shipyards,

Now on pp. 2.3,9. 12, and during the period FY 1985 to FY 1988, the cost growth was large.
13. (pp. 2-3, p. 11, pp. 15-17/GAO Draft Report)

DoC X$PM : Concur. The oD agrees there has been cost
growth at private Shipyards during the period FY 1985 - FY 1988,
although growth has substantially declined over the previous five
year period due to actions taken by the Navy. it is misleading,
however, to compare cost growth in the private and public sectors
because of the d.feerent bases used to calculate cost growth in
the respective sectors. The priva!:e sector award price is
basically a function of market pressures and competition, whereas
the ou iL- sector's Goverrnent estimate represents the shipyard's
Predicted End Cost,

0 FINDING C; Jhedqle Overrun3,At The Shirard. In report

table 2.3, the GAO lists schedules for 453 ships at private
shipyards, showing overruns for 169 of them (37 percent). The
GAO calculated tnat the overruns averaged 43 days. "he GAO also
presented the schedules for 238 ships in public shipyards,
showing 129 (or 54 percent) with overruns. The GAO calculated
that the overruns in this group averaged 81 days, The GAO
concluded (1) that originally scheduled completion dates
frequently were exceeded and (2) that, since 1985, the nxr&ber and

'Nov oi pp. 2.3,13. ano percentage of ships with schedule overruns has been increasing--
It Iat both private and public shipyards (p. 2, p. 4, pp. 18-19/GAO

Draft Report'

2

Page 28 GAO/NSLAD-90-144 Ship Maintenanee

ii i



Appendix I
Comments From the Depatment of Defense

Bob UASPONSE: Concur. Schedule overruns at public shipyards
for the last 4 years are directly attributable to an, unusually
bigh number of subrarine overhaul starts, beginning in the
FY 1985 - FY 9688 tieframe, which created a serious ivt-ance

between workload and shipyard trade and management skills. The
Navy has taken steps to alleviate these problems. (See the DoD
respones to Finding F and Recomendation 2.)

* FlliN G D: -MFactorsContribute T Growth Ad_ Schedule

Ovterruns At Privatg Shipyards. The GAO reported that many
factors contributed to cost growth and schedule overruns at
private shipyards, ap fz.Iows:

i d tiio. The GA observed that current laws and
regulations provide no basis to exclude an otherwise

technically acceptable, responsible contractor solely on the
basis that his price proposal is excessively low. The GAO
further observed Zhat there is over capacity and a very
competitive market for ship maintenance and modernization

work in private shipyards. The GAO found that, because the
competition is so intense, the Navy is receiving favorable
contract award prices E"buy-ns"t--averaging 22 percent
below the Navy estimate for the period FY 1985 through
FY 1988.

All-fAguired Maintenance Can Not fe dentified ueftohanj.
The GAO noted that, according to avy officials, identifying
all required maintenance is almost impossible until the ship
's dry-docked. The GAO noted, for example, that accelerated
deterioration of the hull was found on the USS DIXON,
extending dry-docking time by 60 days. The GAO reported
that the ccntract modifications to accommodate such
additional work are negotiated sole source--and the more
corpetition influenced the initial contract price award (the
extent of the "buy-in"], the more incentive a contractor has
to be uncompromising ir negotiating the add-on work.

-Inadeuuate _Goernmotnformation And.Material. The GAO
analyzed selected modifications to 33 contracts--selected
because of large cost arowth and schedule overruns--and
found that late Government information and materials were
among the malor causes for the growth. The GAO observe, the
worst examples were on contracts that involved major new
alterations packages. (The GAO noted, for example, that on
the USS FIFE, by the time the ship was completed,
849 changes had been made to the Government furnished

3
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information. The GAO also notedi that the contract award
price for the USS FIF was $28.2 rra.llion and the final price
paid was $47.9 million--a growth ot $19.') million.) The WA
reported that Navy headquarters and Supervisors of
Shipbuilding personnel claimed that, if they waited until
major alterations packages were well defined, tne desirea
alterations would never be made on all the ships. The GAO
also reported Navy officials naintained that getting the
alterations or the ships done as quickly as possible was

=ore important than the additional costs.

-Govenment=Gaused .Delay and DigrUptiont. The GAO found that
Government-caused delay and disruptions also result in cost
growth and schedule overruns. The GAO noted that, while the
causes for the delays and ditruptions can vary from contract
modifications to personnel getting in the way of the
contractor's work force, the amount of the Claims can be
very significant. (The GAO noted, for example, that
$6 million was paid for delays and di3ruptions to the
contractor on the USS FIFE.)

- Additiorual Wlork biritd =for Octreat Air.The GAO
found that, after contract award, the :Navy may decide t( add
additional work--such as an alteration. The GAO reported,
for example, that a new weapon system added to the USS
TRIXPOLI in this minner resulted in a one-month delay in t"~
completion date. Despite denials by fleet and type command
personnel, the GAO reported Supervisor of Shipbuilding
personnel contended that, because of favorable contract
award prices, the Navy sometimes requests additional
alterations and previously deferred maintenance.

* The GAO concluded that the Navy position--i.e., that getting
major alterations on ships as quickly as possible is more
important than cost--needs to be reevaluated, especiailly in view
of the changing security threat anid the reduced level of DoD

Now on pp. 3.15.,16. 17. budgets. (pp. 4-5, pp. 20-26, -pp. 34-35/GAO Draft Report)
18, and 23.

QwLZ20=:concur. The DoD agrees with the factors
identified by the GAO as contributing to cost growth and schedule
overruns at private shipyards. Some other factors that

contribute to cost growt and schedule overrins are, as follows:

A 4
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(1) Weather, labor strikes, and late discovery of material
deficiencies, as well as poor contractor quality control, are all
contributors to delays and Cost growth,

(2) Lnother major factor, not cited in the report, that
contributes to cost growth and schedule delays is the awarding of
contracts to small, marginally qualified ship repair contractors,
who take on large, complex repair jobs and experience tremendous
learning curves. This is a function of the competitive process.

The factors that cause delays and cost overruns have been, or are
being addressed. The measures being taken are specified in the
responses to the report findings and reccmmendations.

IN DIN : aW.Pasons-For Coat Growth And ScheduleyarnM. at
Public Shiara. The GAO identified many reasons for cost
growth and schedule overruns at the public thipyirds. The GAO
noted that the Conmader, Naval Sea Systems Cow-and, acknowledged
some of the causes in his March 1989 testimony. The GAO
observed, however, that most of the causes the GAO identified
factors were well within the Navy's control, as follows.

ILaKr Resources out -f ]nase With Workload. The GAO found
that, when a shipyard becomes overloaded and has
insufficient workers, cost growth and schedule overruns
result. The GAO cited, as an example, the USS LOS ANGELES
schedule overrun in FY 1984, which had an impact on Pearl
Harbor shipyard resources well into FY 1990. The GAO noted
a similar situation at the Puget Sound shipyard, with the
overrun on the overhaul of the USS PARGO impacting
completion dates for :1 submarines. The GAO also found that
the fleets contribute to shipyard problems--for example, by
moving ship maintenance starts across fiscal years.

Poorly Definedork Pfckagee. The GAO reported that poorly
defined work packages and poor drawings were cited by the
shipyards as causes of cost growth and schedule overruns.
The GAO found this particularly true in the case of major
new alterations, such as New Threat Upgrades. The GAO
reported that the Cormander, Naval Sea Systems Comand,
cited numerous New Threat Upgrade design changes as the
major cause of cost growth at the Philadelphia shipyard
(which experienced a cost growth of 16 percent on the ships
the GAO reviewed). In addition, the GAO cited the USS
DOLPHIN work package, which was so poorly defined that
repairs were ordered for equipment no longer installed on

5
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the ship--while repairs of other item, as important as a
hull valve (that could cause a ship to link if it
malfunctions) were omitted from the work package.

- Addition O_ 1nlned Work, The GAO found that, frequently,
a need for additional wotk will be identified after work has
begurn or the Naval Sea Systems Command may decide to add an
alteration. The GAO cited the example of the USS NTW
JEPSEY--where, after dry-docking, the need for extensive
hull repairs was determined-resulting in both cost growth
and schedule overruns. In another case cited by the GAO,
adding a new work recrirements on the turbine generators
near the end of the USS GROTON overhaul, contributed to a
$13.3 million cost growth and a 354-day schedule overrun.

- Condition Of ShipNot Adauatelvy flect . The GAO
reported that sometimes cost and schedule estimates do not
reflect the true condition of a ship. The GAO noted, for
example, that some of the older classes of submarines were
found to be in a worse condition than anticipated, requiring
more work to bring them up to standard than was planned.
The GAO also reported that the Pearl Harbor shipyard has
averaged 29 months on the first overhauls of four SSN-688
class submarines versus the 15 to 18 months anticipated.

- atarial-Problams. The GAO listed several types of material
problems cited by shipyard officials as causes of cost
growth and schedule delays, as follows.

-- late delivery of material:

-- insufficient quantities of material ordered;

-- wrong materials ordered as a result of bad

specifications or misreadi.ag the specification; and

-- material not ordered in time because of changes in
assignment of ships for maintenance.

Stabilizld RatesPDiffaront frc Atu Rates. The GAO found
"hat some cost growth is due to the effect of differences
between stabilized manday rates, used to estimate the
predicted end costs and bill customers, and the actual
manday rates experienced at shipyards. The GAO explained
that stabilized manday rates are computed each year, using
the prior year's actual costs, and are adjusted to account

6
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for such factors as pay raises. The GAO noted that public
shipyards use those rates to estimate the predicted end cost
at the start of maintenance and to bill the customes. The
GAO pointed out that if the stabilized rate is more than the

actual %ate, the shipyard will realize a gSin. If, on the
other hand, the stabilized rate is less than the actual
rate, cost growth will result.

Chanu In Now Schedule Adherence Philosehv. The GAO found
that, prior to FY 1985, the Navy emphasized adherence to
schedule completion dates, but during that year the Wa -y
began to put more e.mphasis on cost control. The GAO
observed that change in philosophy appears to have
negatively affected schedule adherence--Since that time the
percentage of ships meeting scheduled completion dates in

the public shipyards decreased to 33 percent in ry 1988 (as
compared to an 84 percent on schedule rate for the period
between FY 1983 and the first quarter of YY 1985). The GAO
noted, however, that despite a claited focus on cost -

control, cost growth nonetheless increased from 3 percent in
FY 1985 to 10 percent in FY 1988.)

The GAO concluded that many factors contributed to the cost

growth and schedule overrun problems at the public shipyards--and
past Navy efforts to correct these problems have not benn fully

Nowanpp, 4 and l to 22. successful. (p. 5, pp. 26-32/=AO Draft Report)

fleD M&M: Concur. The DoD concurs with the GAO conclusion
that past Navy efforts to correct cost growth and schedule
problems at public shipyards have not been fully successful.
However, recent Navy decisions on necessary corrective masures
(discussed in the DoD repsonse to Finding F), as well as planned
followup procedures, will assure future success for an efficient
ship depot maintenance process.

* LjMVflj: The Navy Has initiated S Corretive Actions. The
GAO reported that a January 1989 Navy study, entitled ShADi Deot
Maintenance Study, stated that a major cause of problems in ship
depot maintenance has been a lack of balance between available
skilled workers in public shipyards and the highly complex
workload assigned. The GAO noted that the study attributed this
imbalance to the following:

7
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-a lack of coordination and stability In scheduled work.,

- programming and budgeting decisions made without full
understanding of their Impact on shipyard operations;

- shiPyard inefficiency in internal industrial processes; and

general problems in planning, estirating, scheduling, and

The GAO observed the study contained 37 reconnrendations in the
areas of (1) changing Navy organization and planning,
(2) correcting internal shipyard schedule and cost. efficiency
problems, (3) sustaining a core workfo -roe, and (4) developing a
long range dopot maintenance strategy. The GAO noted that a flag
stiering group was formed and, after-reviewing the studyl
developed a plan for correcting depot maintenance problems at
public shipyards. The GAO noted that, in January 1990, the
secretary of t~te Navy approved "he proposed plan. The GAO
concluded that the currently approved plan, if properly

.mplemented, should help alleviate the cited problems at public
shipyards. The GAO further concluded, however, that &-similar
plan nti to be developed and impl&amented at the private
shipyards and should recognize both the similarities with the
public shipyards and the uniqei characteristi cs of the private
shipyards. In addition, the GAO concluded that for both types of
shipyards--public and private--the corrective actions need to be

Now on p 22 precisely detailed. (pp. 32-34/GAO Draft Report)

Do EPNS Concur. The DoD agrees with the GAO com.ents
regarding the public sector. The following convents are also
provided,

(1) The importance of 'he Secretary of the Navy's approval of
the Ship DePot Maintenance Flag Steering Board's decisions to
implement corrective actions must be emphasized. As chairman of
the recently formed Naval industrial Review Council, the
Secretary has taken a personal interest in Improving ship depot
maintenance. in addition to the Council, two prominent ongoing
initiatives are the Advanced Industrial Management program and
the Naval Industrial Improvement Program. The Advanced
industrial Management program is designed to improve technical

.nformation, thereby allowing improved pockaging, sequencing, and
execution of work. The Naval industrial Improvement Program is
making major strides in improving work estimating practices and
work execution techniques.
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(2) The Navy has implemented several initiatives designed to
reduce cost growth and schedule overruns in the private sector,
as follows:

(a) Lessons learned are being applied for follow-on
availabilities to eliminate repeat cost growth item. In
the work package development process, discipline is being
added in work screening, planning, work specification
devebopment, and quality assurance. Use of standardised
specifications will further support this effort.

(b) In contracting, the liquidated damages clause is being
invoked as a disincentive to slipping schedules and
contracting methods such as incentive tee and negotiated
procurement have been instituted. Further, an additional
growth requirement clause in the contract has been invoked
to provide for a pre-priced reserve of man-hours for growth
work.

(c) Prior to award, the Navy is increasing the use of
pre-award survey; to evaluate a contractor's past
performance as a major factor in future awards.

(d) Growth is being limited where possible. When
negotiating in a sole source environment is undesirable,
work is being deferred to a later availability whenever
possible.

(e) The Navy is retaining its prerogative to bring in a
third party to accomplish growth work that cannot be
negotiated at a fair price.

(f) After award, planning yard representatives are placed
at the contractor's yard to provide technical support and
guidance. This action bas significantly alleviated late
Government information and material problems encountered in
new alteration packages.

RZCCOWIDATIWS

1,m_: The GAO recommended that the Secretary of the
Navy ensure that the Navy plan to correct problems in ship depot

Now on p 23 maintenance at public shipyards is fully implemented. (p. 35/GAO
Draft Report)
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00-RSPODSt: Concur. The Secretary of the Navy, concurrent
with his approval of the Ehip Depot Maintenance Flag Steering
Board's decisions, formed the Naval Industrial Review Council.
The Council's membership includes the Secretary as chairm-an, the
Under Secretary, the Assistant Secretaries of the Navy, and the
Chief of Naval Operations. The purpose of the Council is to
ensure approved recomiendcations and goals are fully implemented.
Since its recent inception, the Council has met twice. At the
most recent meeting, on May 23, 1930, the Council was presented
with a Naval Sea Systems Corc'and plan to achieve improvetents in
this area.

* ECOMMNDATION 2: -he GAO recommended that the Secretary of the
Navy develop and implement a similar plan to correct depot
maintenance problems at private shipyards. (p. '5/GAO Draft

Nov on p 23 Repo=)

J6o ESPONSK= Partially concur. As stated in the DoD response
to Finding F, the Navy has implemented a series of corrective
measures to improve cost and schedule performance at private
shipyards. Zn view of these ongoing initiatives, a formal plan
for the private sector is not necessary. However, a method of
docu nting and reporting successful implementation of these
initiatives, through a monitoring and tracking system, would be
appropriate and will be de-'eloped when the feasibility is proven
in the public sector. Implentation could begin as early as
FY 1993.

nD ON 3: The GAO recorttended that, in both cases, the
details on how best to improve such areas as work packages,
Government furnished infornation and materials, and scheduling

Now on p 23 should be explained in the plans. (p. 35/GAO Draft Report)

A: Concur. The Ship Depot Maintenance Flag Steering
Board approved and the Naval industrial Review Council will
ensure impleventation of approximately 30 decision papers that
contained detailed plans for improving a variety of problems
associated with ship depot maintenance. The DoD response
provided to Finding F above, highlights actions taken by the Navy
to reduce cost growth and schedule overruns in the private
sector.

a C M FATlN_4. The GAO reconmended that the Navy plans should

ensure that cost is a major consideration in deciding when and

Now on p 23. where to make alteratIons to ships. (p. 35/GAO Draft Report)
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o S: Concur. Cost is always a factor in deciding when
and where to perform alterations. it is anticipated in the
future there will be fewer alterations. This will luad to better
definition and lower costs. The Navy initiatives disevssed in
the DOD response to Finding F are designed to reduce cost and
schedule growth.

* RE IC TZON-$: The GAO recorended that the Navy
implementation plans provide a mechanism for reporting and

Noloo n D 23 measuring progress. (p. 35/GAO Draft Iteport)

DoD $PONSE: Concur. The most effective way to ensure
progress is through reportIng and measuring systems. The Ship
Depot Maintenance Flag Steering Board decisions recommended that

such systems be established. The Naval Industrial Review Council
is chartered to ensure iiplezentation of thd Board's decisions.
As part of this process a monitoring and reporting system will be
L4pleTrented. As previously stated, measurement systems will be
introduced into the private sector when they been#proven mature
in the public sector, which could be aS early FY 1993.

I
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